

Nama: Lola Seftyliani

Kelas: TI.24.A.4

NIM: 312410339


Timeline Project (Gantt Chart/ Jadwal Pembuatan)

The screenshot displays the ClickUp application interface. The left sidebar shows the user's workspace with a list of spaces: 'All Tasks - Lola Seftyliani's Wor...', 'Team Space', 'Project 1', 'Project 2', 'CuteNotepad Project' (selected), and 'Project Notes'. The main area shows the 'CuteNotepad Project' with a 'TO DO' list. The list contains 8 tasks, each with a due date and priority. The tasks are: 'install android', 'membuat akun click up', 'membuat storyboard', 'mockup/wireframe', 'UI(User Interface)', 'implementasi di android studio', and 'UX (User Experience)'. The due dates are 9/29/25, 9/29/25, 9/29/25, 10/17/25, 12/8/25, 12/28/25, and 12/8/25 respectively. The priorities are all set to 'High'.

Name	Assignee	Due date	Priority
install android		9/29/25	High
membuat akun click up		9/29/25	High
membuat storyboard		9/29/25	High
mockup/wireframe		10/17/25	High
UI(User Interface)		12/8/25	High
implementasi di android studio		12/28/25	High
UX (User Experience)		12/8/25	High


1. Storyboard Project

STORYBOARD APLIKASI CATATAN




https://www.canva.com/design/DAG0NXI_tmU/joVZrEWgmYgAz_xJKzeJg/edit?utm_content=DAG0NXI_tmU&utm_campaign=designshare&utm_medium=link2&utm_source=sharebutton

2. Mockup Project



<https://www.figma.com/design/TpnitWP31YJoJyLELxrO8M/Untitled?t=DFwgDLElJpvugP0p-1> 3.


UI (User Interface) Project




<https://www.figma.com/design/JZcZOnCIXVOy1w4rWcVa4H/Untitled?node-id=01&t=6Q58h1lUnYNtAng1-1>

4. UX (User Experience) Project

<https://www.figma.com/design/JZcZOnCIXVOy1w4rWcVa4H/Untitled?node-id=0-1&t=s3pGTTtBoFlzTFkd-1>



5. Splash screen



Clickup: <https://app.clickup.com/90181789521/v/li/901812382353>

GitHub/GitLab Link: <https://github.com/lolavikav/CuteNotepad.git>

Youtube: <https://youtu.be/1uGfwMxWUiU>